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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification is to effect a negotiated settlement for a partial termination by agreement.  This settlement

has four basic elements as follows:

1.  Deobligate installation funds:  The installation period of performance on this contract will expire on 30 Dec 99 resulting in

a variety of funded equipment installations on CLIN 0016 that will remain unused.  This modification will address only the excess

installations on subCLINs 0016DA, 0016DB, and 0016EA (funded with FY 97 dollars).  A subsequent modification will address the

remaining excess installations and any associated cancellation charges (subject to the cancellation ceiling).  The following

hardware installations are hereby deleted:

    Item      Unit Price            0016DA                0016DB                      0016EA        Total Reduction

    RCS         $3,428          3 each  $10,284                                   5 each  $17,140           $27,424

    ITM            $96                                                          655 each  $62,880           $62,880

    LPJB          $141        155 each  $21,855        129 each  $18,189        435 each  $61,335          $101,379

    IMTC          $651         45 each  $29,295                                  11 each   $7,161           $36,456

    HPJB          $141         45 each   $6,345         58 each   $8,178                                    $14,523

    INMFS          $48                                                          113 each   $5,424            $5,424

    DTA            $41         22 each     $902        507 each  $20,787                                    $21,689

    TIU           $106                                  20 each   $2,120                                     $2,120

    ATKS           $41         93 each   $3,813                                                              $3,813

    AMTC       $55,210          6 each $331,260                                                            $331,260

     Total Reduction                   $403,754                  $49,274                  $153,940         $606,968

2.  Submit revised DD Forms 250.  The contractor will submit revised DD Forms 250, as necessary, to reflect option price billing

shown below:

    RCS Move 5 each from 0016EA to 0016ZA

    ITM Move 357 each from 0016EA to 0016ZA

Move 185 each from 0016EA to 0016YB

Move 10 each from 0016EA to 0016XF

    LPJB Move 435 each from 0016EA to 0016ZA

Move 82 each from 0016DB to 0016ZA

Move 47 each from 0016DB to 0016YB

Move 154 each from 0016DA to 0016YB

Move 1 each from 0016DA to 0016XF

    IMTC Move 6 each from 0016DA to 0016CC

    HPJB Move 6 each from 0016DA to 0016CC

    INMFS Move 17 each from 0016EA to 0016YB

    DTA Move 40 each from 0016DB to 0016CC

3.  Provide for ongoing EAMTC installation billing:  The contractor is authorize to bill partial EAMTC installations at the full

option price on CLIN 0016ZA.  There are 6 remaining complete EAMTC installations.  Five will be billed to 0016ZA at the option

price and one will be billed to 0016DA at the basic price.

4.  Provide GFM on subCLIN 0008EA.  The Government will furnish 2 each track kits, part number 9365594, to complete 1 each EAMTC

on CLIN 0008EA at no change in contract price.

The total contract price is reduced by $606,968.00 from $$43,041,849.36 to $42,434,881.36.

All other terms and conditions remain unchanged.

                                                *** END OF NARRATIVE A033 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0016DA        SERVICES LINE ITEM                                                                           $       514,280.00              __________________                                                                            ________________

              NOUN: RETS-INSTALLATION(CONUS)

              SECURITY CLASS: Unclassified

              PRON: M17F8322M1    PRON AMD: 01    ACRN: JK

              AMS CD: 5370162062

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-1998

                            $       514,280.00

0016DB        SERVICES LINE ITEM                                                                           $        23,900.00              __________________                                                                            ________________

              NOUN: RETS-INSTALLATION (CONUS)

              SECURITY CLASS: Unclassified

              PRON: M17C4322M1    PRON AMD: 02    ACRN: JL

              AMS CD: 5370162062

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-1998

                            $        23,900.00

0016EA        SERVICES LINE ITEM                                                                           $        30,764.00              __________________                                                                            ________________

              NOUN: RETS-INSTALLATION (CONUS)

              SECURITY CLASS: Unclassified

              PRON: M17U0322M1    PRON AMD: 03    ACRN: KP

              AMS CD: 5370162062

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-1999

                            $        30,764.00

  3 4

DAAA09-94-C-0566 P00038

LOCKHEED MARTIN INFORMATION SYSTEMS



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0016DA  M17F8322M1             JK       2        $         918,034.00  $        -403,754.00            $         514,280.00

        5370162062                    769322

0016DB  M17C4322M1             JL       2        $          73,174.00  $         -49,274.00            $          23,900.00

        5370162062                    769322

0016EA  M17U0322M1             KP       2        $         184,704.00  $        -153,940.00            $          30,764.00

        5370162062                    769322

                                                                           _________________

                                                         NET CHANGE    $        -606,968.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

                     JK        21   72035    76S6S04P5370  25GZ  S111167F8322          W52H09           $        -403,754.00

                     JL        21   72035    76S6S04P5370  25GZ  S111167C4322          W52H09           $         -49,274.00

Army                 KP        21   72035    76S6S04P5370  25GZ  S111167U0322          W52H09           $        -153,940.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -606,968.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      43,041,849.36              $        -606,968.00              $      42,434,881.36
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